Rpt-ID: RCPESPRJ Georgia Date: (2/05/2014
User: krender Department of Transportation Page 1 of 5

Estimate Summary By Project
Contract ID: B14581-13-000-0 Estimate Number: 0004 Pay Period: 01/01/2014

to 01/31/2014

Contract Location: Time Allowed: 269 Days
SMOAK RD (CR 125) OVER TROUBLESOME CREEK Elapsed Calender Days: 149  Days
Percent Time: 55.39
District: 3 Area: 01
Contractor:

TIDWELL CONSTRUCTION COMPANY Date Let: 06/21/2013

P. O. DRAWER 1466 Date Awarded: 06/26/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/05/2013

DOUGLASVILLE GA 30133-1466 Date Work Began: 10/08/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2014

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $1,105,828.51 Counties:

Original Contract Amount $1,105,828.51 Spalding

Funds Available $708,800.60

Percent Complete 35.90%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
371094- $1,105,828.51 $1,105,828.51 $708,800.60 35.90% $154,580.78

Chief Engineer
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Estimate Summary By Project

Contract ID: B14581-13-000-0 Estimate Number: 0004 Pay Period: 01/01/2014
to 01/31/2014

Project Number: 371094- SMOAK RD (CR 125) - BRIDGE REPLACEMENT

Federal State Project Number: = BRZLB-0255-00(014)

Total to Date Prev to Date This Estimate
Participating $317,622.33 $193,957.70 $123,664.63
Non-Participating $79,405.58 $48,489.43 $30,916.15
Total Earnings $397,027.91 $242,447.13 $154,580.78
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $397,027.91 $242,447.13 $154,580.78
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $397,027.91 $242,447.13
$154,580.78

Total Payable:
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Contract ID:

B14581-13-000-0 Estimate Number: 0004
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Pay Period: 01/01/2014
to 01/31/2014

Project Number 371094-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0003 150-1000 TRAFFIC CONTROL - LS 1.000 .310
10000.000 159
469 $1,590.00 $4,690.00
BRZLB-0255-00(014)
Category Amount: $1,590.00 $4,690.00
Category Number: 0020 EROSION CONTROL
0150 163-0240 MULCH TN 200.000 33.090
1.000 -.105
32.985 $-.11 $32.99
0200 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 760.000 .000
1.200 218.000
218.000 $261.60 $261.60
0215 167-1500 WATER QUALITY INSPECTIONS MO 9.000 3.000
400.000 1.000
4.000 $400.00 $1,600.00
0225 171-0030 TEMPORARY SILT FENCE, TYPE C LF 6,800.000 3,555.000
3.230 12.000
3,567.000 $38.76 $11,521.41
0240 603-7000 PLASTIC FILTER FABRIC SY 730.000 .000
2.800 560.000
560.000 $1,568.00 $1,568.00
Category Amount: $2,268.25 $14,984.00
Category Number: 0010 ROADWAY
0330 207-0203 FOUND BKFILL MATL, TP Il CcYy 100.000 118.222
36.040 .000
118.222 $.00 $4,260.72
Category Amount: $0.00 $4,260.72
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Pay Period: 01/01/2014
to 01/31/2014

Project Number 371094-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0345 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 3,400.000 .000
0.990 70.000
70.000 $69.30 $69.30
Category Amount: $69.30 $69.30
Category Number: 0030 BRIDGE NO 1- OVER TROUBLESOME CREEK
0370 500-3101 CLASS A CONCRETE CcYy 54.000 27.000
1150.000 27.000
54.000 $31,050.00 $62,100.00
0375 507-9002 PSC BEAMS, AASHTO TYPE Il, BR NO - LF 733.000 .000
110.000 634.761
634.761 $69,823.71 $69,823.71
1
0380 511-1000 BAR REINF STEEL LB 5,980.000 2,990.000
1.000 2,990.000
5,980.000 $2,990.00 $5,980.00
0395 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 575.000 217.231
50.000 309.156
526.387 $15,457.80 $26,319.35
0400 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 415.000 162.252
60.000 169.362
331.614 $10,161.72 $19,896.84
0420 547-2014 PILE ENCASEMENT, 14 IN PILE LF 47.000 25.000
250.000 25.000
50.000 $6,250.00 $12,500.00
0425 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 701.000 .000
40.000 390.000
390.000 $15,600.00 $15,600.00
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Contract ID: B14581-13-000-0 Estimate Number: 0004
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Pay Period: 01/01/2014
to 01/31/2014

Project Number 371094-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 BRIDGE NO 1 - OVER TROUBLESOME CREEK
0430 603-7000 PLASTIC FILTER FABRIC SY 701.000 560.000
4.000 -170.000
390.000 $-680.00 $1,560.00
Category Amount: $150,653.23 $213,779.90
Project Total Amount: $154,580.78 $397,027.91



